


State of California Wireless E9-1-1 Statewide Plan Map



Los Angeles Region
Started 1st Quarter 2003

San Francisco Bay Area Region
Started 3rd Quarter 2003

San Diego Region
Started 2nd Quarter 2004

Sacramento Region
Started 4th Quarter in 2004

Southland Region
Started 1st Quarter 2005

Central Region
Started 1st Quarter 2006

Northern Region
Started 3rd Quarter 2006

Map Depicts:
-58 Counties
-24 CHP Communications Centers (■)
-7 Defined Wireless E9-1-1 Regions

Rollout Determined By:
-CHP Comm. Center Call Volumes
-Population Densities
-Network Readiness
-PSAP Readiness
-Market Penetration of Handsets

Implementation Notes:
-San Francisco CECC started Phase I in January 2002
-Los Angeles Proof of Concept Testing occurred April-August 2002
-All implementations planned for Phase I and II together
-Date indicates start of deployment